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Cost for this Phase: $350,000 

Funding Sources: Revenue Bonds 

Project Manager: Richard Mancilla 

Contractor: TBD 

Consultant: Cobb-Fendley 

Project Description: 

Construction of a 2 MG elevated storage tank (EST) in the southwest area of the City (general 

vicinity of the TxDOT tract 5) is required to meet the TCEQ water storage and distribution 

requirements. 

Justification: The Water Master Plan recommends and TCEQ requires the elevated 

storage tank to accommodate new development in the south portion of the City and the 

ETJ. The additional storage capacity will help manage pressure problems in the area and 

provide increased distribution capacity for peak demand hours and fire suppression. 

Updates: March 2009: Location has been finalized on U of H property.  Staff is working 

with U of H to make the location official per University and City policies.  A proposal was 

received from Cobb Fendley for approximately $311K.  Staff is scheduling to bring the 

contract forward to Council in April. 

 



June 2009 – Design contract with Cobb Fendley was approved at the April 21 City Council 

meeting.  Staff is working on a R.O.E. agreement with the University.  Preliminary surveying 

has taken place.  Staff is working on an FYI regarding the exterior elements of the tank.  

Staff has met with the consultants to discuss internal build-out of the tank. A list was 

identified and the consultant will provide a cost analysis.  UH has provided verbal 

confirmation on the granting of the easement and are planning Boards of Regents action in 

August. 

July 2009 – FYI to council on exterior elements of the tank was postponed until further notice 

per E-team.  Design is moving forward as much as possible.  Staff is awaiting the result of the 

UH Board or Regents meeting before moving forward with the geotechnical analysis. 

August 2009 – Staff is attempting to schedule a meeting with UH representatives to finalize 

direction on the land use.  Consultant submitted 95% plans to the City for the tank itself in late 

august. 

September 2009 – Staff met with representatives from UH on September 14 to discuss the land 

use.  They requested the metes and bounds description to begin moving the process forward 

with the legal documents to make the land dedication official.  Consultant submitted 60% plans 

for the waterline which are being reviewed by City staff.  Geotechnical analysis has begun for 

the project as well.  

October 2009 – Staff received notice from FAA that the site does not meet FAA regulations.  

Engineering staff is scheduling a meeting with Airport, KSA and Cobb Fendley to discuss 

response to FAA notice. 

November 2009 – Engineering and Airport staff along with KSA and Cobb Fendley had a 

conference call with FAA representative to discuss FAA notice.  The site currently proposed will 

not meet FAA regulations.  Engineering staff identified another site which appears to meet FAA 

regulations.  Meeting will be held with E-team to discuss site change and once given direction 

will move forward.  Until this time the project is on hold while a new site is identified.  

December 2009 – Staff is looking into an additional site and awaiting word from FAA on this 

site.  Once we hear back from FAA we will meet with E-team to discuss the sites.  Project is still 

on hold until a new site can be determined. 

January 2010 – New site has been determined along US 59 adjacent to LID 17 Levee.  University 

of Houston has given verbal approval for revised site.  Staff is working with consultant on 

change order for design contract.   

 

 



 


